

PM Migration: ready to gate cutover on data completeness

Executive review · ECC→S/4HANA

Recommendation: block cutover until field mapping is $\geq 98\%$ complete

Gate the cutover on a measurable completeness threshold ($\geq 98\%$).


- Cheap insurance vs. a failed cutover

Already measurable from the data dictionary

Mapping completeness is 96% overall — PM at 93% is the gap to close

96%

overall field mapping complete



Decision

Approve the $\geq 98\%$ completeness gate.

Close the PM 5-point gap, then schedule SUM.