


# PM Migration: ready to gate cutover on data completeness

Executive review

# PM follows a measurable maintenance lifecycle through to settlement


---

## SAP PM Maintenance Lifecycle



# Mapping completeness is 96% overall — PM at 93% is the gap

---



# Summary: one gap to close before cutover

---

Overall

**96%**

mapped

PP-PI

**98%**

ready

PM

**93%**

+5 to go

Gate

**$\geq 98\%$**

threshold

## Decision

---

1. Approve the  $\geq 98\%$  completeness gate.
2. Close the PM 5-point gap, then schedule SUM cutover.